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S u p ^ f u n d  

Michael Kuntz 
Site Cleanup Section 
Department of Ecology 
Mail Stop PV-11 
Olympia, WA 98504-8711 

Re: Time Extension for Phase II Treatment and Discharge Plan 

Dear Mr. Kuntz: 

In review of the current schedule of deliverables, there are three plans due to Ecology by 
August 15,1992. The Phase II ground water monitoring plan and the Phase II extraction 
well plan will meet this deadline. Due to NPDES issues being resolved, the Phase II 
Treatment and Discharge Plan will not meet the delivery schedule. 

Spokane County requests a time extension to the latter plan until NPDES issues can be 
addressed. The next submittal regarding this issue due to Ecology and EPA is a sampling 
interpretive report due by September 23, 1992. If Ecology accepts the conclusions and 
recommendations of this report, the Treatment and Discharge Plan will follow within a 
few weeks. 

Sincerely, 

Dean Fowler, P.E. 
Superfund Programs, Project Manager 

cc: Neil Thompson, EPA 
Larry Beard, Landau Assoc. 
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